Approved For Release 2000/06/06 : CIA-RDP81B00880R000100230043-1

DATE : 215?Z 11 JUN 59

SECRET

1	C/WB	4	DB
2	DD/P	5	DD/I
3	A/DCI	6	OCB

DIRECTOR

TO : DIRECTOR

FROM : [redacted] 25X1A

ACTION : DPD (1,2,3,4,5,6,7,8) 25X1A [redacted] RDH

INFO : S/C (9)

SAD

TOR: 22?6Z 11 JUN 59

PRIORITY

IN Ø127?

TO [redacted] 25X1A

INFO [redacted] 25X1A

CITE [redacted] 3899 25X1A

ATTN: MR. BISSELL INFO: COL. BURKE, [redacted] 25X1A

J-75 ENGINE STATUS FC 22

1. 10 JUNE LOW ALTITUDE STABILITY AND CONTROL TEST ACCOMPLISHED. ENGINE OPERATION SATISFACTORY. TOTAL FLIGHT TIME NOW STANDS AT 49 HOURS.

2. ASSEMBLY OF AIRCRAFT NBR 358 IS PROCEEDING ON SCHEDULE. INITIAL ENGINE RUNS PLANNED FOR THURSDAY. FROM [redacted] 25X1A

END OF MESSAGE

DOCUMENT NO.
NO CHANGE IN CLASS. ☐
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S (C) 2011
NEXT REVIEW DATE:
AUTH: HR 70-2
DATE: 2/4/81 REVIEWER: 037169

SECRET

Approved For Release 2000/06/06 : CIA-RDP81B00880R000100230043-1